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Executive Summary

Background

DoD installations and facilities in Italy are governed by the Status of Forces Agreement
(SOFA) and the 1954 Bilateral Infrastructure Agreement (BIA). The majority of land
utilized by the US Military in Italy is ceded for use by the Italian military. Projects for the
maintenance, repair, upgrading, and construction of new facilities on land provided by
Italy is funded with U.S. funds and is required to be approved by an Italian/U. S. Mixed
Commission according to the 1954 BIA. Projects on property that is leased do not go
through the mixed commission approval process. Specific procedures for the Mixed
Commission process are contained in a 1979 Italian Defense General Staff Directive
(1979 Direttiva), which is the most recent implementing document for the 1954 BIA.
This handbook is intended to clarify the procedures in the Direttiva and provide details
concerning the submission and approval requirements.

Purpose

The Bilateral Infrastructure Agreement (BIA) of October 20, 1954 establishes the Mixed
Commission to:

“.... regulate the utilization, function, consignment and
construction with US funds of infrastructure of interest to the
US Armed Forces stationed in Italy...”

The Mixed Commission process is to ensure that all U.S. funded construction is carried
out in accordance with the approved mission and base master plan, that it is technically
acceptable and in accordance with all the applicable Italian laws. The process serves to
meet the requirements of notification of the local authorities. Additionally, since the BIA
establishes that infrastructure constructed with US funds will eventually be consigned to
the Italian Government, the construction of infrastructure is considered as “executed on
behalf of the Italian Government.” Therefore, the Italian Defense Military Engineers
(Direzione generale del demanio e dei materiali del genio, abbreviated as the
GENIODIFE) are responsible under the law for all US Forces construction in Italy, and
must ascertain that US Forces are in compliance with Italian national building and
environmental laws. GENIODIFE oversight is accomplished through the procedures of
the Mixed Commission process. The resulting documentation from the process will be
required in order for the Italian Government to legally accept the facilities back on the
public roles, should the U.S. ever turn the facilities over.
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Procedures

The BIA establishes the Mixed Commission as the agency responsible for approving
construction of US-funded infrastructure in Italy. The Mixed Commission is divided into
two sections: the Italian section and the US section. The 1979 Direttiva defines the rules
and procedures for submitting projects, and is broken down into chapters. Each chapter
provides specific guidelines for a project type, and the practice of referring to a project by
chapter is very common. There are four key chapters in the document. New construction
is referred to in Chapter 1 and uses the procedures defined there. Repair projects are
defined in chapter 2, NATO prefinanced projects in Chapter 3, and Troop construction
projects in chapter 5.

“Chapter 1 projects” require written approval from the Mixed Commission prior to
starting construction. “Chapter 2 projects” require only notification to the Mixed
Commission, but do not require approval. “Chapter 3 projects” are NATO prefinanced
projects and must be approved prior to construction. Chapter 3 projects follow the same
general process as Chapter 1 projects. “Chapter 5 projects” are projects submitted under
Chapter 1 and 2 where the US requests to use troop labor for the construction. The
employment of US personnel in construction work is considered as an exception due to
technical reasons or the need to train US Military, and must be specifically requested and
approved.

In addition, projects at Camp Darby, NSA La Maddalena and NSA Gaeta generally
require submission to the Superintendent of the Environment (Soprintendenze di Beni
Ambientali, SBA), as part of the approval process. These bases are located in National
or Regional Park areas. Submission to the SBA requires additional information, which
must be forwarded as early in the process as it is available.

The Mixed Commission Process also includes an Antimafia screening process required
by Italian Law as well as a process to notify local and regional authorities (CO.MI.PAR.)

The Mixed Commission Process as defined in this Handbook generally takes from 9 to 12
months from the beginning to end. The key to successful project approvals is early
planning. The Engineering Field Activity Mediterranean (EFA MED) office handles all
Mixed Commission projects in Italy. The Contact numbers for EFA MED are:

Telephone:  011-3981-509-7561
FAX: 011-3981-509-7614
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Introduction
General

The Bilateral Infrastructure Agreement (BIA) was signed in 1954. Article 7 of the BIA
authorized creation of Italian/United States Mixed Commissions responsible to review
and approve U. S. funded construction projects. Presently, one such Mixed Commission
exists for all of Italy and it is composed of one (1) Italian standing member and three (3)
U.S. standing members. A working agreement was signed by the Governments of the
United States and Italy on 29 October 1979 entitled "Procedures to be followed for the
Execution of Infrastructure of United States Interest in Italy within the Framework of the
Bilateral Infrastructure Agreement of 20 October 1954." The document, known as the
Direttiva, established regulations and procedures for the execution of U.S. financed
construction projects in Italy on land granted for use to the U.S. The 1979 Direttiva is the
most current bilaterally signed guidance for submission of projects to the Mixed
Commission for approval.

If you are planning a facilities project on an Italian Military Base, on land controlled by
the Italian government, or on land ceded to the U.S. for military uses by the Italian
government, YOU MUST FOLLOW THESE GUIDELINES. Projects on land leased
from a private corporation or individual, or on city owned land do not need Mixed
Commission approval, but may require local building permits.

The purpose of this guidebook is to assist commands in preparing requests for project
approvals in compliance with the 1979 Direttiva. It translates the agreed procedures into
a set of instructions that can be followed by individuals without a detailed knowledge of
the Direttiva itself. Additionally, it explains certain requirements imposed since the 1979
Agreement such as anti-mafia screening procedures and post construction certifications of
compliance with Italian Law. It is also intended to provide guidance for contingency
construction, out of cycle submissions, and expiring funds (year-end) projects.

This guidebook is organized as follows:

Part 1 of this guidebook explains the submittal process and definitions. The 1979
Dirretiva was organized into chapters, each of which deals with a certain type of project
or method of accomplishment. Each chapter requires a different submittal procedure.
“Chapter 1 projects” require written approval from the Mixed Commission prior to
starting construction. “Chapter 2 projects” require only notification to the Mixed
Commission, but do not require approval. “Chapter 3 projects” are NATO prefinanced
projects and must be approved prior to construction. Chapter 3 projects follow the same
general process as Chapter 1 projects. “Chapter 5 projects” are projects submitted under
Chapter 1 and 2 where the US requests to use troop labor for the construction.
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The employment of US personnel in construction work is considered as an exception due
to technical reasons or the need to train US Military, and must be specifically requested
and approved.

For each type of project, the handbook contains submittal procedures and flowcharts
showing each step in the submittal process and the agency responsible for performing it.
Parts 2, 3 and 4 detail the processes required for Chapter 1 submissions for “Pre-
Approval”, “Pre-Award” and “Post Construction.” The Chapter 3 (NATO Prefinanced)
and Chapter 5 (Military Troop labor construction) follow the same process as the Chapter
1 projects.

Part 5 contains guidance for and explanation of the Chapter 2 submissions for
notification. Part 6 provides information concerning “Contingency Support”, “Out of
Cycle Submissions”, and “Expiring Funds Projects,” and projects whose approval is
greater than two years old.

The Appendices contain various documents and sub-processes required in the submittals.
Examples of the document types and sample clauses are provided.

The Glossary contains a list of acronyms and terms used throughout this guidebook and in
the Mixed Commission process.

The objective of this new edition of the guidebook, which supersedes the previous one, is
to clearly convey all facets of the Mixed Commission process. It is intended to be used as
a reference document. Our goal is to prevent submission errors which contribute to
delays in project approvals, affecting your ability to execute construction, and ultimately
impacting the mission of your base. Any comments or suggestions are welcome and
should be addressed to EFA MED (Code N5).

Time Requirements

Activities must allow from nine to twelve months to securing approval of projects. There
are no exceptions, as the bulk of this review time is required by the Italian government
review agencies. For this reason, the key to success is early and thorough master planning
of the activity’s needs allowing timely project submission. No solicitation of bids or
proposals can be made, nor can troop construction begin until Mixed Commission
approval has been obtained. For expiring funds projects, authority to advertise and award
can be requested on an exceptional basis to avoid losing money. However, construction
cannot start until final approval is received.
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Two special cases should be noted which may require additional time before construction
can be approved by the Mixed Commission: communications projects including antennas'
installations, which require frequency approval by the Italian government and those
projects which entail a change of mission not previously approved by the Italian
government.

Schedule for Submittals

Projects that are to be submitted for Mixed Commission review or notification should be
identified by July prior to formal submission in the Fall. In October a briefing is made by
the US Operational Commanders for each service to the Italian Defense General Staff
(IDGS). The brief is intended to describe each project for the upcoming year and
describe how it is related to the mission and masterplan of the activity.

All Chapter 1, 2, 3, and 5 special projects and base level projects which will be executed
in the next fiscal year should be included in the brief and the subsequent submission.
Military Construction projects should be identified and submitted at least one year prior
to the year of execution. (October 97 for a FY 99 MILCON). MILCON projects generally
take more review time because of high level interest on the part of the Italian government
in large U.S. military projects.

All projects for a given base are to be submitted to the US Section of the Mixed
Commission (USMC), as a single package, not later than 15 days after the IDGS briefing.
Late submittals or projects not included in the IDGS briefing will be accepted only if the
base can justify the urgency of the project and certify that funds are available to execute
the project during the fiscal year. Due to the complex approval process, submittals made
after February have little chance of approval in time for execution during that fiscal year
regardless of any justification.

Illustrative Statements (1S)

The Illustrative Statement (IS) is the prescribed format for submitting a project for review
and approval by the Mixed Commission. The IS typically consists of two to three pages
of typed information in a specific format, with technical drawings or sketches. The
information must be presented in both English and Italian. The IS text must be signed by
the activity Commanding Officer or his/her designated representative. Appendix C
contains the IS format with instructions for completing each block on the form.
Activities should use and adapt this format to specific projects. The basic format
(divisions) must be followed, but additional divisions may be added if considered
necessary to accurately describe a project. Facilities and buildings mentioned in the IS
must be clearly shown on accompanying drawings or sketches.
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Technical Drawings

Drawings and sketches must be presented with the IS to complete the project
documentation. These shall include:

» A site plan clearly indicating location of the proposed project in the context of the
installation and all associated construction (roads, sidewalks, substations, pump
houses, parking areas, etc.). It is important to show thorough and clear dimensions of
existing structures to clearly locate the proposed construction on the base. Buildings
or facilities to be demolished or abandoned must be clearly shown and their
ownership identified (U.S., Italy, NATO, etc.); use a separate sketch if need be.
Omission of a site plan or incomplete sketches missing dimensions or translations
will require return of the submission to the activity for correction.

* Floor plan for each floor of a facility, showing overall dimensions.

» Elevation views, showing overall dimensions.

» Schematic diagrams of utility distribution systems, particularly for utilities projects.

« All dimensions must be in the metric system.

Drawings and sketches may be any size provided they are clear and legible and well
dimensioned; narrative on the drawings must be both in English and Italian. Fax copies
will not be accepted by the Italian Side of the Mixed Commission. (ISMC)

Copy Requirements

Submittal copy requirements generally are as follows:

Illustrative Statement Text 7 copies in English
7 copies in Italian
Technical Drawings 7 sets annotated in

English/Italian

Technical drawings should be neatly folded to fit in a 10" x 13 " (250mm x 340mm)
folder. These are minimum requirements for IS copies and drawing sets. The USMC
will notify activities if additional copies and sets are required for particular projects.

Design and Construction Certifications

GENIODIFE (ltalian Defense Directorate of Engineering and Public Works) is
responsible for verifying that all military construction complies with Italian building laws
and regulations. The final design packages must be certified by an Italian design
professional to that effect. It is strongly suggested that the development of the final
design and drawings be closely coordinated with the Italian design professional who will
certify the drawings so as to avoid costly redesign requirements during final design
review. ltalian building codes may differ significantly from U.S. government design
standards. The certifications detailed in Appendix D are required on final designs.
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Anti-Mafia Screening

Italian law requires that contractors on all government funded construction projects be
screened to ensure that they are not mafia connected. Anti-Mafia screening is required
for all projects with the exception of Chapter 2 projects less than $100,000 and Chapter 5
Military troop labor projects. Appendix A details the process and submittals required for
Anti-Mafia screening.

Address for Approvals

All requests for Mixed Commission approvals should be submitted to the following
address:

Chairman, U.S. Section Construction Mixed Commission

Commanding Officer

Engineering Field Activity Mediterranean (Code N5)

PSC 810 Box 5l

FPO AE 09619-0051

Lessons Learned

The following recommendations concern minor problem areas and are the result of
lessons learned in the course of the past years:

» In paragraph (3), Type of Construction, of the IS, indicate the height, width and length
of the building.

» Any facility mentioned in the IS such as fencing, substation, access road, etc. should
be shown on the drawings.

* Buildings to be demolished to make room for the construction area should either be
shown on the drawings or on a separate sketch clearly identifying the ownership
(U.S., NATO, Italy, Joint Ownership).

« Any mention in the IS of base personnel loading or new mission requirements that
differ from the existing Technical Agreement must be avoided.

» Description of project on the IS should be consistent with the one shown on the
drawings. Drawings must be legible.

« Avoid indicating dimensions in the IS which conflict with those shown on the
drawings. All dimensions must be in the metric.

» The ISMC, GENIODIFE and IDGS encourage coordination with the Italian Base
Commander during the planning and design phase. This coordination they claim, will
considerably shorten the required approval time. However, a favorable opinion by the
Italian Base Commander must not be construed as project approval.
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Part 1: Process & Definitions

The overall procedure for Mixed Commission approval of US construction projects
within Italy is comprised of three phases, pre-award, pre-approval and post-construction
as shown in figure 1-1. The three phases shown are expanded upon within the subsequent
chapters of this handbook. In general the Pre-Approval Process includes an annual
briefing to the Italian Defense General Staff by the Activity Commanding Officers that
outlines the projects being submitted for that year. Also included is the submission of an
Ilustrative Statement for each project.

Figure 1-1: Mixed Commission Process

Once the project has been approved for

award by the Italian Section of the

Mixed Commission, the pre award

process begins. This process includes

bidders list submission, anti-mafia

*@ﬁar;rg;/ea'\l/l% | Commission screenings and submission of design
certification documents.

Pre-Approval Process

Pre-Award Process

The Post-Construction process covers
Construction Contract Award by the t|m_e the project is un_der
US Contracting Officer construction through__ the  final
acceptance of the facility from the
contractor. This process includes the
submission of post construction
certificates and project closure.

Post-Construction Process

For purposes of the Mixed Commission submissions the following definitions apply:

Construction is defined as new facilities, additions to existing facilities, substantial
modifications to existing facilities or significant changes in the use of existing facilities.
Repair is defined as any work which does not change the cubic capacity or the use of
the infrastructure.

Maintenance is routine work required by the normal wear and tear of a facility.
Maintenance returns the facility to its original design capability, but does not upgrade the
facility.
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Figure 1-2: Project Definitions

“Chapter 1” projects

» All construction projects with an estimated cost of $30,000 or greater

» All repair projects with an estimated cost of $1,000,000 or greater

» All repair projects which require submission to the Sovrintendenza ai Beni
Ambientali (SBA), the Italian Environmental Agency.

» All repair projects which significantly change the external appearance of a facility

“Chapter 2” projects

» All repair projects with an estimated cost between $30,000 and $1,000,000 that do not
otherwise fall under the Chapter 1 definitions.

“Chapter 3 - NATO Pre-Financed” projects

* NATO Pre-financed projects submitted under “Chapter 1.”

“Chapter 5 - Troop Labor” projects

* Projects submitted under “Chapter 1” or “Chapter 2” where the US requests to use
troop labor for the construction.

Chapter 1 projects require full approval by the Italian Government prior to beginning
work. Chapter 2 “Repair” projects are submitted for notification only, and approval to
begin work may be assumed 60 days after the project is received by the ISMC unless
otherwise notified. Maintenance projects are not submitted for either notification or
approval.




2 May 1997

The following figure shows the decision path for determining whether a project should be

submitted under “Chapter 1” or “Chapter 2”.

Figure 1-3: Chapter 2 Project Determination

Yes

» | No Submission Required I
Yes

»- No Submission Required I
Yes

> Chapter 1 Project '

Yes

- Chapter 1 Project '

Yes

> Chapter 1 Project '
Chapter 2 Project '

n
No

> $1 Mil

Repair
w/Significant Ext

Yes Yes
[ —p» | Chapter 1 Project '
No * No
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Part 2: “Pre-Approval Process for Chapter 1, 3, and 5 Projects”

This part of the handbook covers the “Pre-Approval” process for Chapter 1 submittals as
defined in Part 1 of this handbook. The Process begins with this issuance of a guidance
letter by the USMC. As indicated on Figure 2.1 this letter will be sent out in June each
year.

The IDGS Flag level brief will be scheduled in the October time frame. Activities are
responsible for completing the briefing packages for the projects. The briefings will be
made to the IDGS by the Activity Commanding Officers. These will be conducted
separately by each service in order to keep the presentation focused.

The Illustrative Statements are to be submitted to the USMC not later than 15 days after
the IDGS briefs. The USMC will submit the packages to the Italian Side of the Mixed
Commission for review as shown on Figure 2.1.

Additional documentation will be required for projects affected by the “Galasso Law.”
ALL PROJECTS AT CAMP DARBY (LIVORNO), GAETA AND LA MADDALENA
ARE SUBJECT TO GALASSO LAW REVIEW. The "Galasso Law", formally known as
Italian Law Number 431 of August 8, 1985, established procedures for review of all
construction projects in environmentally or culturally sensitive areas. Legal interpretation
has indicated that as much as one third of all Italian land falls under the restrictions of the
Galasso Law. All projects within national parks or reserves, within forests or woods, on
mountains or within 300 meters of coastlines or lake shorelines, or 150 meters of river
banks are subject to review under this Law. The review is conducted by the Ministero dei
Beni Ambientali e Culturali (MBAC), which has delegated review responsibilities to the
local Sopraintendenza ai Beni Ambientali (SBA). The review takes about 60 days. This
review will be conducted prior to the project being approved.

It is strongly suggested that the USMC be contacted during the pre design stage to
determine the applicability of the Galasso Law to the project. Activities are encouraged to
submit Galasso Law documents as early as possible. In any event, preparation of the
documents should be included in the scope of work for the AE doing the design. The
documentation required is outlined in Appendix F. A delay in submittal of Galasso Law
documents can cause significant delays in the approval process. Since the majority of all
projects at Gaeta, La Maddalena and Camp Darby require Galasso Law submissions, they
should be included with the illustrative statement if possible.
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US Side Mixed Commission
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The Italian Service
Staff normally decide
which  projects are

sent for COMIPAR
review. The
COMIPAR review

takes about 60 to 120
days.

The process indicated
for Chapter 1 projects
is to be followed for
NATO pre-financed
projects. The IDGS
Facilities Briefing
should indicate any
projects that are in this
category. The
Illustrative Statement
should contain a
statement indicating
that the project is
NATO Pre-Financed
and  indicate  the
number of the

* According to the 1979 Direttiva, the employment of US military personnel in
construction work shall be considered as an exception due to technical reasons or due to
the need to train US Military units. It is at the IDGS discretion to authorize the
employment of US military personnel. Consequently, the activity shall send justification
for the proposed use of military personnel for the construction work as part of the
Illustrative Statement for the project. It is important to note that if a project is approved
as a Chapter 1 or 2 project (contractor construction), it CANNOT be done by troop labor
after approval unless a specific written request is made to the IDGS.

A letter notifying the activity of final approval will be sent by the USMC. Construction
cannot be awarded prior to final approval.

10
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Part 3: Pre-Award

Activity\PM\Contracting Officer
Bidders List

Disclaimer Statement

«Final Plans and Specs certified by

an ltalian PE/PA (2 sets)

Italian Side Mixed Commission
Review & Approve Bidders List
Review Final Drawings and Specs

US Side Mixed Commission
Review Bidders List

US Side Mixed Commission
Notify Contracting Officer Geniodife
File
Final Drawings
& Specs

Contracting Officer
Bidding Process & Determine Low Bidder

. Obtain & Forward:
*Anti-Mafia Documents
«Start/Completion Dates

Italian Side Mixed Commission

ContraCtmg Officer Légv'}/elvcv: Review Anti-Mafia Documents
* R
NTP possible 30 days Submission

after all documents

submitted to ISMC
w/Anti-Mafia

Termination Clause

Prefettura
Anti-Mafia

Determination

Italian Side Mixed Commission
Forward Certified Anti-Mafia Documents

US Side Mixed Commission
Forward Certified Antif-Mafia Documents

* Favorable
Anti-Mafia
Results?

No Yes

Contract Contract

Officer Officer

Default NTP

Contractor *Construction Contract Award
Recycle by US Contracting Officer

To: Post-Construction Process

11
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Figure 3-1: Pre-Award Process

Once a project has been approved for construction the Activity, Project manager, or
Contracting Officer must submit a bidders list and 2 copies of the final plans and
specifications certified by an Italian engineer on the professional roles, and a copy of the
disclaimer statement shown in Appendix A. It is worthwhile mentioning that the 1954
BIA assigns the responsibility for the preparation of the bidders' list to the ISMC.
However, the ISMC has agreed to review the list prepared by the activity reserving the
right to reject firms for cause. The ISMC sometimes recommends the addition of firms.
The Contracting Officers or Contracting Regions may request permission to reject a firm
added by ISMC, but it must notify ISMC (via the USMC) explaining the reasons of the
rejection. Prior to forwarding the list of bidders to USMC, the activities must ascertain
that bidders are registered on the Albo Nazionale Costruttori (ANC). This is essential for
any size job. It is recommended that the ANC registration number be indicated next to
the full name and address of the proposed firms, and that an unexpired copy of the ANC
certificate be forwarded for each bidder. This will facilitate review by the ISMC and
preclude delays in the bidders list approval process. A sample ANC certificate is included
in Appendix D.

The ISMC must review and approve the bidders list for financial and technical capability
prior to the bidding and selection process.

Once the bidders list has been approved the Contracting officer can proceed to determine
the firm to whom the award will be made. (Low Bid or Best Value) At that time the
Anti-Mafia data outlined in Appendix A must be sent to the USMC to be screened by the
Italian government to ensure there is no mafia involvement. This is accomplished by
forwarding the appropriate documents in accordance with Appendix A. The actual
screening is performed by the Preffetura’s office. USMC will inform the activity when
the screening has been completed and provide results of the screening. Note that it takes
the Prefect's Office 30 to 60 days to furnish the results of the screening. To avoid any
delays, the Contracting Officer can award the contract with a termination clause for
failure to meet the Anti-Mafia Screening requirements. This clause allows the contract to
be awarded 30 days after the anti-mafia documentation is accepted by the ISMC. The
clause is provided in Appendix A. If the Contractor fails to pass the Anti-Mafia
Screening the Contracting Officer must terminate the contract for default.

The Activity must also forward two sets of final design drawings and Specifications along
with the start and completion dates for the project to the USMC. The final design for the
project must have the required design certifications by an Italian Engineer or Architect
registered on the professional roles described in Appendix D.

12
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Part 4: Post-Construction

Once the project nears completion, the ROICC or US representative will invite Geniodife
to observe the final inspection as shown in Figure 4-1. Once the final inspection has been
completed the contractor will provide the ROICC the as-built drawings and testing
certificates outlined in Appendix D. The Contractor is responsible to accomplish the
testing during and after construction and to provide the certificates required by Italian
law.

Figure 4-1: Post-Construction Process

Contractor ROICC
Conduct Testing One Month prior to

Required by Final Inspection
Italian Law Invite Geniodife

ROICC

Conduct Final Inspection

Geniodife
Attend Final Inspection

Contractor
Submit As-Built Drawings and
Testing Certificates to ROICC

ROICC
Submit As-Built Drawings and
Testing Certificates to USMC

US Side Mixed Commission
Submit As-Built Drawings and
Testing Certificates to ISMC

Italian Side Mixed Commission
Review Drawings and Testing Certificates

Geniodife
FileAs-Built Drawings & Test Certificates

Post construction certificates are critical to ensure compliance with Italian law and for
residual value purposes should the facility ever be returned to the Italian Government.

13
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Part 5: “Chapter 2 Project” Notification

Chapter 2 projects are submitted for “notification” purposes. The projects will be briefed
at the IDGS facilities briefing and will have Illusrative Statements prepared. They are to
be submitted at the same time the Chapter 1 projects are submitted. Once the project has
been submitted award and execution of the project can proceed after 60 days if no
response is received. The Illustrative Statements are have the same content and format as
the Chapter 1 projects.

Figure 5-1: Chapter 2 Notification Process

US Side Mixed Commission
Issue Annual Mixed Commission
Guidance Letter

«Schedule IDGS Flag Level Facilities Brief

«Schedule Activity Training Sessions

Activity
«Define Project Submission List
«ldentify Significant Issues

«Prepare Briefing Packages and
Ilustrative Statements

US Base CO’s

Flag Level Facilities Brief

Italian Defense General Staff I

Activity
Complete Illustrative Statements

US Side Mixed Commission
Review for Compliance

Italian Side Mixed Commission
Review to Determine if Valid Chapter |1

Contract Award

by Contracting Officer
60 days after ISMC Receives Project Italian Side Mixed Commission
Review to Determine if Valid Chapter 11

Chapter 2 projects need to follow the pre-award and post-construction process. If they are
greater than $100,000, an anti-mafia screening is required and post-construction
submittals must be forwarded. The bidder’s list must be approved, the design signed and
certified by an Italian professional engineer and 2 sets of drawings and specifications
must be forwarded to the USMC.
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Part 6: Contingency Support/ Out of Cycle Submissions/ Expiring Funds/
Approvals More than 2 years Old

Contingency Support: Occasionally, operationally urgent projects are generated to
support contingency requirements. The construction for these projects generally needs to
start immediately, but no mixed commission documentation has been submitted. We
have been successful in the past in getting authority to start the projects prior to Mixed
Commission approval providing that the operational need has been briefed and agreed to
by the right levels in the Italian Government in Rome. This responsibility falls on
EUCOM and the activities involved. The USMC should be consulted as early in the
process as possible to help identify the key players in Rome and to determine a strategy to
meet the operational timeline while satisfying Mixed Commission requirements. If the
operational departments of the Ministry of Defense (3rd Reparto) concur with the projects
and support the urgency, their opinion will greatly influence the infrastructure department
(4th Reparto) to waive Mixed Commission procedures, allowing construction to begin
while the paperwork follows.

Out of Cycle Submissions: The normal Mixed Commission submission cycle begins in
October with the flag level briefings and submission of the Illustrative Statements in early
November. This cycle allows the projects to go through the process as a group,
expediting both approval and tracking. Out of cycle submissions are possible, but involve
special handling by the ISMC and IDGS. For this reason, a written justification must
accompany an out of cycle submission giving the reasons for its urgency, describing the
reasons it was not included in the normal submission cycle, and providing a realistic need
date. Projects submitted after February have very little chance of being approved for
execution in the same fiscal year. The USMC should be consulted as soon as the need for
an out of cycle submission is known.

Expiring Funds: If a project has expiring funds and has been submitted to the Mixed
Commission but is not approved, the activity may request to take “reversible actions” to
award the project. If granted, the activity may award the contract to obligate money, but
MUST STOP THE CONTRACTOR AND NOT BEGIN CONSTRUCTION UNTIL
FINAL APPROVAL IS RECEIVED. This subjects the government to potential delay
costs and is an exceptional measure to save year end money. For the IDGS to approve a
request for reversible actions, they require that the project have already been approved by
the local COMIPAR.

Approvals over 2 years old: Although there is no formal expiration of the approval on a
project, one has been proposed by the IDGS. Current guidance for projects that were
approved more that 2 years before the award date is that the USMC must be informed
prior to execution. The activity must certify that the design has remained substantially
the same as the project which was originally submitted to the ISMC. The USMC will
verify that there have been no changes in Italian law or the base technical agreement
which would invalidate the previous approval. We recommend that any project which is
still viable after 3 years be resubmitted for reapproval to the Mixed Commission.
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Appendix A: Anti-Mafia Screening Process

The need for Anti-Mafia screening is outlined in the 1995 Shell Agreement and the
Bilateral Infrastructure Agreement (BIA).

“The US and Italian commanders will cooperate to avoid that the provision of
goods and services create disturbances on the local market, by examining the
possibility that, when US purchases are made by direct contracts, procedures
similar to those used by the Italian Armed Forces are adopted, including anti-
Mafia screening procedures.”

---- Article XI, paragraph 1 of the 2 Feb 95 MOU, ref Article 31 of the BIA

In general, Italian Decree Law 490/94 provides that an anti-Mafia statement must be
requested from the Prefeturra’s office prior to contracting with the firm. If the Prefettura
concludes that there are prohibited Mafia connections, the contract cannot be executed.
Under certain circumstances (urgent works and services), a contract can be awarded while
awaiting an anti-Mafia statement. If the Prefettura concludes that there is a prohibited
Mafia connection, the contract must be defaulted. A contractor can appeal a finding of
prohibited Mafia connection. If the Regional Administrative Tribunal grants the appeal,
the Prefettura’s finding is suspended and the contractor is considered free from prohibited
Mafia connections.

Figure A-1: Anti-Mafia Screening Process

Contractor

Submit anti-Mafia Documents

«Chamber of Commerce membership certificate
F’ «Family Status certidficate

*Residency certificate

No ROICC
Review

v Yes

No
— EFA Med N5
Review

' Yes

Prefettura
Determination

' Yes
ISMC > | EFA Med N5 |‘> | ROICC
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The documents to be provided by the contractor are as follows:

* An original copy of the Chamber of Commerce Certificate of Membership that is less
than 10 months old at the bid opening date.

» Family Status Certificates (Stato di Famiglia) and Residency Certificates (Certificato
di Residenza)for each member of the company, as listed in the Commerce Certificate
of Membership. These certificates must be less than 1 month old at date of bid
opening.

The position of each individual within the contractor's organization must be specified on
each certificate submitted (President, Managing Director, Technical Manager, Partner,
etc.). Normally, only the prime contractor must undergo an anti-mafia screening.
Occasionally, a prime contractor may request that all sub-contractors be screened as well.
If specifically requested, the ISMC and USMC will conduct the screening on the
subcontractors.

Examples of all documents are included at the end of Appendix A.

The contracting officer should forward all the documentation with a cover letter
indicating the solicitation number, date of bid opening for IFB’s or date of selection for
RFP’s, and estimated contract award amount in Italian Lira. In order to comply with the
above process it is necessary to include a termination provision in our contracts that can
be exercised in the event a contractor does not pass the anti-Mafia screening process. The
following clauses should be included in all applicable contracts:
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Figure A-2: Anti-Mafia Contract Clauses

25 Anti-MAFIA Law

25.1 Pre-Award Effect of Anti-Mafia Procedures: Inasmuch as the work of this
solicitation is to be performed on land owned by the Italian State, the
prospective contractor will be subject to Italian Law No. 646, of 13
September 1982, and subsequent integration’s and amendments. The
solicitation data will be made available only to firms that meet the
submittal requirements described in paragraph 25.4. As such, in the event
that prior to award any disciplinary actions or proceedings for Mafia
related matters exist against the apparent low bidder, no award will be
made to said low bidder.

25.2 Termination Under Italian Law No. 646 (Anti-Mafia): If during the life of
this contract, any proceeding or disciplinary actions contemplated by
Italian Law No. 646 of 13 September 1982 (and subsequent amendments
and integration’s) is undertaken against any component of the Contractor
or any Subcontractor, the Government can consider this a failure to
execute the work and terminate the Contractor’s right to proceed with the
work under the “Default” clause of this contract.

25.3 Application of Italian Law No 646 (Anti-Mafia) to subcontractors: In
addition to the requirement in the “Subcontractors” clause of this contract,
before the Contracting Officer can consent to any subcontractors, the
Contractor will be required to certify to the Contracting Officer that no
disciplinary actions or proceedings for Mafia related matters exist against
such Subcontractors.

25.4 Submittal Requirements: Contractors are required to submit the following:

a) An original copy, unexpired and not older than 10 months at the time

of the bid opening, of the Chamber of Commerce Certificate of

Membership (Certificato di iscrizione alla Camera di Commercio).

b) Original copies, unexpired and not older than one month at the time of the bid

opening, of Family Status and Residency Certificates of each and every member of the

firm, as listed in the Chamber of Commerce Certificate of Membership (Per Decreto
Legislativo n. 490 of 8 Aug 94, published in the Gazzetta Ufficale n. 186 of 10 Aug 94).
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Appendix B: Italian Defense General Staff Briefing

The initial step in the Mixed Commission process is an annual briefing to the Italian
Defense General Staff. This briefing is held in October of each year and is intended to
provide the initial list of all projects to be submitted for the next year’s execution. The
briefing location alternates between Rome and the bases on an annual basis. Individual
briefings are held for the Army, Air Force, and Navy. Commanding Officers present the
projects for their installations, describing the relationship of each project to the mission
and masterplan for the base. The IDGS is presented a consolidated briefing package for
each service at the brief. (The briefing package must be presented in English and Italian.)
The package for each activity must include the following information:

» Cover Sheet

* Mission Statement

» Executive Summary of the Development Plan for the Installation

» Map of the existing conditions of the Installation showing the Project locations
» Project lists broken down by project type

* Project summary page

Cover Sheet

The cover sheet for the activity package should include the following:

Name of the Installation

Date of the Briefing - Month and Year only

Fiscal Year covered by the brief

Mission Statement

The mission statement for the activity is to be included. This must be the mission as
defined in the Technical Agreement (TA) for the Installation.

Executive Summary

A executive level summary of the proposed development for the Installation must be
included. This should include the vision for future development at the activity. The
individual projects are defined later in the package, this section should be conceptual in

nature. This should relate to the mission for the installation as defined in the mission
statement included above.
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Map of Existing Conditions Showing Project Locations

A map of the installation is to be included that indicates the project location with a color
coded dot and a leader with the project number. The map should reflect the current
existing conditions at the activity. The scale of the map should be sufficient to show
roads, major buildings and structures. The project dots are to be color coded as follows:

e Environmental Green
o Safety Red

e Modernization Yellow
e Quality of Life Blue

Project Lists

A list of the projects to be submitted must be included in the briefing package in table
format. If multiple fiscal year are to be presented in the briefing separate tables for each
year are required. Separate tables should also be developed for each category of project
(i.e. “Chapter 17, “Chapter 27, “Chapter 3” and “Chapter 5”). The table should include
the following information:

* Project Number This is the US special project or MCON number.

* Project Title A short descriptive title.

* New/Existing Is the facility new or and existing facility?

» Type of Project The project type reflects the categories indicated on the project
map. The following terminology should be used.

— Environmental Ambiente
— Safety Sicurezza
— Modernization Rimodernamento
— Quality of Life Quialita della vita
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Project Summary Page

Each project should be summarized on one page. An example of a page from a briefing
package is included in this Appendix as Figure B-1. The page must include the following
information:

* Project Number, Chapter, Type and Fiscal Year

* A drawing of the project siting. This should be at a larger scale than the overall
installation map. The drawing should reflect the specific project development on the
site. If the project is in an existing building, that building should be highlighted.

» A Project Narrative is to be included. This is a short description of the project. The
link to the mission should be included. This is not a funding justification for the
project. The description needs to be short and to the point. Conformance with the
master plan should be highlighted.

* A summary of the Cost, Environmental Impact and Demolition is to be included. The
cost is to be in US Dollars. The statement of environmental impact should be one
sentence that reflects the environmental review that was conducted for the project.
The demolition should be a list of buildings and structures to be removed by the
project.
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Figure B-1: IDGS Briefing Book Page Format
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Appendix C: Illlustrative Statement

The illustrative statement is to be prepared by the activity in both English and Italian.
Seven copies signed and dated by the Activity Commanding Officer are required. The
illustrative statement for each project must contain the following sections:

Project - The US project number and title as used in the IDGS brief must be used.

Cost - The total estimated cost in U. S. Dollars must be shown. A statement to the fact
that the project is to be fully U. S. funded is required.

Site Information - The following drawings should be included with the package and
explained and referenced in the document.
» Geographic location map

» Site plan
» Existing building or structure drawings if the project affects and existing
facility

» Show road names, parking, buildings to be demolished and building numbers.

Requirements to be met by this construction - Briefly describe why this project is
needed and its relationship to the Master Plan for the installation. Indicate if this project
is being submitted for the first time or has been submitted previously, in whole or in part.
Explain the outcome of the previous submissions.

Military Mission Justification - Provide an unclassified operational justification for
this project. This should relate to an approved mission documented in the Technical
Agreement for the installation. If applicable, explain the relationship of this project to
future deployments. The operational need date should also be provided.

Project Description - This should reflect the information provided in the IDGS brief.
Describe the proposed scope, type of construction, unique architectural features and size
and/or capacity in metric units. Give details of supporting equipment, facilities,
additional access roads, exterior fixtures and utilities needed and how they will be
provided.

Describe which NATO facilities, if any, are available that will satisfy the project
requirement. If available, explain why they cannot be used. The same applies to existing
Italian military facilities.
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Will the project be linked to any future scheduled project? Will the project be followed
by related or similar projects? Any interim moves required by the project need to be
defined.

If the project involves the use and/or safety of POL products then provide specific details
relating to operational safety and environmental safeguards to be employed. Explain any
effects this project may have on other activities inside or outside of the installation (ex.
emissions from radar or microwaves.)

Environmental Impact - Provide a statement regarding the environmental impact the
proposed construction will have on the immediate area and on the surrounding
community. A statement that explains that this project will comply with the Final
Governing Standards for Italy as well as all applicable Italian environmental laws. The
Environmental Statement of Negative Decision, if available, should be attached to the
illustrative statement and referenced in this document.

NATO Financing Eligibility - Provide a statement on the eligibility for the project to
receive current or future NATO funding. State whether or not a pre-financing statement
will be requested for submission through Italy for NATO funding. Include the capability
package number and NATO project number if the project is included in a NATO CP.

General Remarks - Include any remarks that will assist the Italian authorities to process
the approval of the project. The following statements must be included:

e “This project provides support to the military operations involved in the National
Defense. The US Section of the Mixed Commission believes, therefore, that the
subject project meets the requirements to be considered Defense Infrastructure and
proposes to apply the waiver set forth in Chapter 1V of the applicable procedures.”

« “All structures and technological systems included in this project will be designed in
compliance with all applicable Italian laws.”

e “This project has been coordinated with the Italian Base Commander and his
concurrence received.” If this statement is used the page must be signed by the Italian
base commander showing concurrence.

- Or‘ -

“The project is being coordinated with the Italian Base Commander.”

Point of Contact - Provide the name, address, telephone number and title of a person
that could clarify any information given in this document.
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Appendix D: Pre-Award and Post-Construction Certifications and
Applicable Laws

Final Design Drawings- Pre-Award

The final design drawings must contain the original certification signed by an engineer or
architect registered on the National Professional Rolls of Italy that the design complies
with all applicable Italian laws and regulations. Required wording for the certification is
as follows:

Figure D-1: Final Design Drawing Certification Statement

"HAVING REVIEWED THE DEFINITIVE AND DETAILED DESIGN FOR
PROJECT No. (enter here the EBL/ISMC I.D. #), PERTAINING TO (enter here
the full description of the project) AT (enter here the location of the project), |
DECLARE THAT I HAVE ASCERTAINED THAT THE STRUCTURES AND
THE TECHNOLOGICAL SYSTEMS INCLUDED THEREIN COMPLY WITH
THE APPLICABLE ITALIAN NORMS.

DATE SIGNATURE

(PROFESSIONAL ROLL REGISTRATION STAMP)

"ESAMINATO IL PROGETTO DEFINITIVO E DETTAGLIATO N. ,
RELATIVO A PER LA BASE DI ,
DICHIARO DI AVERE ACCERTATO CHE STRUTTURE ED IMPIANTI
TECNOLOGICI IN ESSO CONTENUTI RISPONDONO ALLA VIGENTE
NORMATIVA ITALIANA".

DATA FIRMA

(BOLLO ALBO PROFESSIONALE)
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Reinforced, Pre-stressed Reinforced Concrete and/or Structural Steel Designs:

» The design shall be certified by an engineer or architect registered on the National
Professional Rolls of Italy. He must sign and affix to the final design a certification
that the design calculations and drawings comply with applicable laws. The required
certification wording is as shown in figure D-1.

»  Performance of the construction work must be under the supervision of an engineer,
architect, or technician registered on the National Professional Rolls of Italy.
Certification of the construction performance in accordance with Italian Law 1086
shall be made the responsibility of the construction contractor by a clause or special
provision in the construction contract as shown in Figure D-1.

»  Static load tests shall be performed by an engineer, architect, or technician registered
on the National Professional Rolls of Italy for at least 10 years and who in no way took
part in the preparation of the design or in the supervision and performance of the
work. The test shall be performed in accordance with Italian Law 1086 and shall be
made the responsibility of the construction contractor by a clause or special provision
in the construction contract as shown in Figure D-1.

Technical Systems Post Construction Certifications

The following certifications must be forwarded to GENIODIFE via the ISMC following
construction. These certifications are needed to demonstrate that the infrastructure is in
compliance with Italian Law as required under the Bilateral Agreement. An example of
an electrical testing certification is included at the end of Appendix D.

Three (3) originals of the following certifications, as appropriate, and one marked up as-
built set of plans are required upon completion of construction. These certifications
should be performed by an appropriate professional registered on the National
Professional Rolls of Italy. The construction contract should include a clause (or clauses)
indicating to the contractor that it is his responsibility to provide these certifications upon
completion of construction.  The wording of the clause in Figure D-2 is suggested as a
model for the following certifications:
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1. Static Load Test Certificate - IAW Law 1086 of 5 Nov 71

2. Certificate of Compliance of Electrical Systems - IAW CEI regulations and with
DPR 547 of 27 Apr 55 on Accident Prevention.

3. Certificate of Compliance of Heating Systems above 100,000 Kcal/hr - IAW Law
373 of 30 Apr 76.

4. Fire Prevention Certificate of Compliance - AW DM 16 Feb 92 and DM 8 Mar 85
5. Passenger and Freight Elevators Test Certificate - IAW Law 1415 of 24 Oct 42

6. All work to be in compliance with E.C. Law 46 of 5 March 1990 - Provides for
minimum standards of all technical systems in buildings.

7. As Built drawings will include all plans, elevations, sections and layouts of water,

electrical, sewer, heating, ventilation and air conditioning (HVAC) systems. Where
appropriate, the as-builts should be certified by the construction supervision professional.

Laws Requlating Construction in ltaly

1. Law No. 1086 of 5 Nov 1971 - Regulations for normal and pre-stressed reinforced
concrete construction and construction with metal structures. Ministerial Decree No.
34232. Technical Standards for the performance of normal and pre-stressed reinforced
concrete works and works with metal structures. (These are the standards implemented
through Law No. 1086/71 with subsequent periodic amendments).

2. Law No. 64 of 2 Feb 1974 - Provisions for construction with particular requirements
for seismic areas.

3. Law No. 46 of 3 Mar 1990 - Plant systems safety standards. Italian Presidential
Decree No. 447 of 6 Dec. 1991. Regulations for implementation of Law No. 46/1990.

4. Italian Law 373 of 30 April 1976- Regulations for Heating Systems above 100,000
Kcal/H

5. Italian Law 1415 of 24 October 1942- Passenger and Freight Elevators
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The following clauses should be included in all applicable contracts:

Figure D-2: Post-Construction Certification Contract Clauses

a. Certification of Compliance. As a condition of final acceptance of the work, the
Contractor shall submit to the Contracting Officer a certified statement that the work complies
with all applicable Italian laws and also a certified statement that the executed work is adequate
and safe for the designated use. The certification shall be made by an engineer and/or architect
regularly registered on the National Professional Rolls of Italy for at least ten years.

b. Static Load and Final Testing. The Contractor shall comply with the pertinent articles of
Italian Law 1086 of 5 November 1971, and all subsequent revisions. Because this construction
will be performed on property owned by the Italian State, the 1086 Law Articles pertaining to
notification and participation by civil authorities are not applicable. The Contractor shall be
fully responsible for construction, supervision, static load tests and final testing, and for all costs
associated with this procedure and specifically follow Article 7 of Italian Law 1086 in
performing the test. Any fees for these tests shall be in accordance with Italian Professional Law
No 143 of 2 March 1949 as amended. Article 2 of Italian Law 1086, as amended, requires the
static load tests to be performed under the supervision of an engineer or architect registered on
the National Professional Rolls of Italy. Since GENIODIFE intends t participate in static load
and final testing, the contractor shall notify the Contracting Officer at least 21 calendar days
prior to any static load or final test to enable the Contracting Officer to notify GENIODIFE, and
prior to performing the tests, submit to the Contracting Officer the names and the certified
credentials of the engineer(s) or architect(s) they propose to perform the static load testing.
Upon completion of the test, the Contractor shall submit to the Contracting Officer two original
certifications of the static load test results together with a certification that the static load tests
were performed by the same engineer(s) or architect(s) whose certified credentials were
previously submitted. The Contracting Officer will submit on original certification to Geniodife.

c. Other tests. In addition to the certifications listed above, the Contractor shall comply with
all other certifications and testing required by Italian Law. The Contractor is also responsible for
all permits required by Italian Law (See contract clause paragraph 87 - USEUCOM 252.236-
9900 entitled Permits and Responsibilities (1984-E)). The Contractor shall submit to the
Contracting Officer two originals of each certification required by lItalian Law. Such
certifications may include but not be limited by the following as applicable to the project:

(1) Certificate of compliance of electrical systems in accordance with CEI regulations
and with DPR 547 of 27 April 1955 on accident prevention.

(2) Certificate of compliance of heating systems above 100,000 Kcal/hr in accordance
with Italian Law 373 of 30 April 1976

(3) Certificate of fire prevention compliance in accordance with DM 16 February 1982
and DM 8 March 1985

(4) Certificate of passenger and freight elevators test in accordance with Italian Law
1415 of 24 October 1942

(5) Certificate that all work complies with E.C. Law No. 46 of 5 March 1990, which
provides minimum standards of all technical systems in buildings.




Appendix E: Mixed Commission Project Check list

This list is intended to assist in the approval process for the individual project.

Figure E-1:

Italian Mixed Commission Project Checklist

US Project Number

2 May 1997

ISMC Project Number —

Project Title

Pre-Approval

Chapter 1

Chapter 2

Chapter 3

Chapter 5

Coordination with Italian Commanding Officer
Project Briefed to IDGS
Preparation of Illustrative Statement in AE scope (if desired)

Italian Engineer Certification in AE scope
Preparation of SBA submittal in AE scope
Environmental statement included in Illustrative Statement

>

Illustrative Statement prepared
Final design signed by Italian engineer.
Final design sent to ISMC (2 copies)

Anti-mafia termination clause in Construction Contract
Post construction submittal clause in Construction Contract
As-built clause in Construction Contract

Disclaimer statement to ISMC
Coordination with GENIODIFE representative
Justification for use of Troop Labor

[V e

=
=~

oo ofpogb ggibof

>
~~
QD

>

Prefinancing Statement
Pre-Award

n/a

n/a

Y J-yo! I

;T’\JDDDDDDDDDDDDDDD

Bidders list submitted
Bidders list approved
Anti-mafia screening information submitted

OOoO

OOnO

O0OnO

O0OnO

Post Construction

GENIODIFE invited to final inspection (30 days notice)
Testing certificates received from construction contractor
Testing certificates sent to the ISMC

AS-DUITT arawings Sent 1o the TSMIT (L Copy)

] |

[ |

[ |

[ |
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Appendix F: SBA Submissions

When a project is located in an environmentally sensitive area, the Italian Defense
General Staff must obtain approval from the Soprintendenza ai Beni Ambientali (SBA).
This is similar to the EPA in the United States. The IDGS requires documentation to be
prepared for submission to the SBA. Six copies of the documentation must be provided
to the USMC. The following information is required:

1. Location plan of the Installation showing the work site.

2. Plan of the existing conditions indicating the distance to the sea and from the existing
buildings.

3. Plan showing the future conditions.

4. Elevation of the above ground portion of the facility (if applicable).

o1

. Typical section of the facility to be built.
6. Material list for the facility without pricing.

7. A brief description of the operation of the facility. This needs to have slightly more
detail than the description included in the project’s illustrative statement.
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Appendix G: US Side Mixed Commission Tracking Report

The following report is prepared and maintained by the USMC. It is forwarded to each
activity on a quarterly basis. The report is broken into three sections and can be used to
track the status of Mixed Commission approvals for all projects. Each section
corresponds to one of the three phases of the Mixed Commission process. Report #1
details all pre-approval information, Report #2 gives all pre-award information and
Report #3 gives post-construction status. The columns on the report correspond to the key
steps in the process and track the various submittals required. By following the report, an
activity should be able to determine what phase of approval a project is at as well as know
if any key submittals are missing. Once all data are received and forwarded to the ISMC,
the project is closed out and removed from the list. The report is only as useful as the
information we receive. Please review it periodically and notify the USMC of updates. In
particular, if a project which has been approved is no longer required, it is important that
the USMC and ISMC be notified to close it out and take it off the list. Your comments
and ideas for making the report more useful are welcomed.
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Appendix H: Glossary

ANC

BIA

COMIPA

Galasso Law

GENIODIFE

ICB
IDGS
IFB
ISMC
IS

Ispettorato Logistico

Albo Nazionale dei Costruttori - The Italian Roll of Approved
Contractors

Bilateral Infrastructure Agreement

Comitato Misto Paritetico - an Italian government committee
composed of military and civilian representatives. This committee
reviews all construction on military bases which may affect the
local civilian economy.

Italian Environmental Act

The Italian Ministry of Defense Directorate of Engineering and
Public Works. Geniodife is responsible for ensuring that all
construction on military bases in Italy, including U.S. bases, meets
the Italian building laws.

International Competitive Bidding

Italian Defense General Staff

Invitation for Bids

Italian Section, Mixed Commission

Illustrative Statement

The Italian military technical review board

Italian Design Professional An Italian Engineer, Architect or Technician

MOD IT

MBAC

registered on the National Professional Rolls of
Italy. (Note: in Italy registered technicians
are licensed to perform minor engineering tasks.

Ministero Della Difesa Italiano - the Italian Ministry of Defense

Ministero dei Beni Ambientali e Culturali - the Italian counterpart
to the U.S. Environmental Protection Agency charged with
enforcement of Galasso Law regulations. May be overruled by
MODI on military projects critical to the defense of Italy.



ODC

SBA

SOFA

UsSMC
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Office of Defense Cooperation. A department of the U.S. Embassy
government organization located in Rome.

Sovrintendenza ai Beni Ambientali e Culturali - (also
Soprintendenza) a local representative of MBAC authorized to
perform Galasso Law reviews. May be overruled by MBAC.

Status of Forces Agreement

U.S. Section, Mixed Commission



